TCR Program — Project #112 — March 2007

Kings Jersey Avenue; widen from 17" Avenue to 18" Avenue in Kings County.
($ X 1,000)
Estimated Project Cost: $1,935 TCRP Funds Approved to Date: $1,500
TCRP Funds Available: $1,500 Phase(s) Approved: All
Applicant Agency:  Kings County Public Works Implementing Agency: Same
TCRP Allocations to Date: $0 for Phase(s): N/A
Advanced Approved: $0 for Phase(s): N/A
LONP Approved to Date: $0 for Phase(s): N/A
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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Submit Public Project Application with Kings County 3/01 6/01 $10
Planning Agency
2 Preparation, Complete Project Documents for Construction 3/01 3/03 $35
3 Acquire Right of Way and Relocate Utilities 3/01 6/06 $150
4 Construct Project 9/06 11/07 $1,740
Total: $1,935
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,500 $1,500
Proposed
Kings County |Local Committed $10 $35 $150 $195
Proposed
CMAQ Federal Committed $240 $240
Proposed
Totals: Committed $10 $35 $150 $1,740 $1,935
Proposed
Totals: $10 $35 $150 $1,740 $1,935
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Prior TCRP Action:

e Original application was approved on February 21, 2001 (TA-01-03) for $1,500,000 for Phase 4.

¢ Minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report to
update the project schedule.

e Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report to update
the project schedule.

e An amendment was approved on July 20, 2006 (TAA-06-46) to update the project schedule and funding
plan. An allocation of $1,500,000 was made to Phase 4 (TFP-06-16).

e De-allocation of $1,500,000 for Phase 4 was approved on March 15, 2007 (Resolution TFP-06-34) (due
to the agency’s inability to award a construction contract within six months of the allocation).

Status of Conditions: No conditions set.

Discussion/Issues: No issues.




